Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project | (70483000-9999-002N Cancelled
Number
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 23 2,052 80 26 $98.01 2009

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 8/1/08 9/1/08 10/1/08 6/30/09
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $201,117
Total New Construction Funding $201,117
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $201,117
Comments

Originally approved as additional K-6 space for 773 students at 69,570 SF to open FY 04. Square
footage broken up into projects 002N, 004N, 005N, and 007N. Need for this project was eliminated by
converting OO3N from a 7-8 to a 6-8.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Ridect | 070483000-9999-003N Under Construction
School Name Not Assigned CM At Risk:
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 958 92,600 80 1,158 $103.47 2009

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 1/10/08 2/6/08 6/30/09
Architect Name EMC2 Contractor NameCore Construction Services
Funding Sources Site Acquisition Not Included
Original New Construction Funding $4,863,090
3/6/03 Expansion of Scope $3,207,570
11/2/06 Expansion of Scope $2,020,932
1/10/08 Inflation Adjustment $2,986,052
1/10/08 Additional SFB Funding $122,246
Total New Construction Funding $13,199,890
Deficiency Correction Funding $0
Local Funding $2,199,461
Total Project Cost $15,399,351
Comments

Originally approved 5/9/02 as additional 7-8 space for 470 students to open in FY 04, for 47,000 SF and
a total project cost of $4,863,090. Revised 3/6/03 to a core school for 1,200 students with CR space for
600. District requested buildout of core in its FY 07 Capital Plan, but ADM projections did not support
space for additional 600 students. Board approved REVISION 11/2/06 from a core to a new school for
926 students, with capacity of 1,158 students. This increased square footage by 14,600, @ $138.42 per
SF, additional funding = $2,020,932. Board approved REVISION 1/10/08 from a 7-8 to a 6-8.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483

Project - -

Project | 070483000-9999-004N Comp leted

School Name Estrella Middle School CM At Risk: |:|

Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 361 32,444 80 406 $0.00 2005

School Site |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 6/5/03 7/5/03 11/20/03 2/5/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $3,164,566
6/5/03 Other ($37,970)
Total New Construction Funding $3,126,596
Deficiency Correction Funding $0
Local Funding $482,671
Total Project Cost $3,609,267
Comments

Square footage for this project taken from the following projects:

Project 214N: 8,390 SF at $93.15 per SF.

Project 214N: 22,606 SF at $97.43 per SF.

Project 002N: 1,842 SF at $98.01 per SF.

Total square footage = 32,838 and project cost = $3,164,566. This project will be a fully encapsulated
6th grade school at the middle school.

6/5/03: District elected to reduce square footage of this school from 32,838 to 32,444. Richard reduced
funding by 394SF x $96.37 (average cost per SF), thereby reducing funding by $37,970. This also
reduces the number of students from 365 to 361. The district is planning to add 10,079 SF with B
Bonds.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483

Project - -

Project | 070483000-9999-005N Comp leted

School Name Desert Sands Middle School CM At Risk: |:|

Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 361 32,444 80 406 $98.01 2005

School Site |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 6/5/03 7/5/03 11/20/03 1/5/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $3,218,452
6/5/03 Other ($38,616)
Total New Construction Funding $3,179,836
Deficiency Correction Funding $0
Local Funding $466,944
Total Project Cost $3,646,780
Comments

Part of 002N. This project will be a fully encapsulated 6th grade school at the middle school. Originally
approved for 365 students, 32,838 SF, and $3,218,452. District elected to reduce SF by 394SF to
32,444SF, thereby reducing funding by $38,616. This also reduces the number of students from 365 to
361. The district is planning to add 10,079 SF with B Bonds. Originally approved for FY 05.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -

Project | 070483000-9999-006N Comp leted

School Name Charles W. Harris CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 192 17,306 80 $93.15 2004
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 6/5/03 6/6/03 6/7/03

Architect Name  Not Assigned

Contractor Name

Funding Sources Site Acquisition Not Included
Original New Construction Funding $1,612,054
Total New Construction Funding $1,612,054
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $1,612,054
Comments

Not Assigned

This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and

OO6N.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483

Project - -

Project | 070483000-9999-007N Comp leted

School Name Frank Borman Middle School CM At Risk: |:|

Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 365 32,838 80 410 $98.01 2006

School Site | |

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
5/9/02 6/3/04 6/30/04 7/6/04 10/1/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $3,218,452
Total New Construction Funding $3,218,452
Deficiency Correction Funding $0
Local Funding $1,559,034
Total Project Cost $4,777,486
Comments

Part of 002N. This project will be a fully encapsulated 6th grade school at the middle school. District will
increase SF by 9,564 with B bond funds.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District

CTD 070483

Project
Number

070483000-9999-009N

School Name Spitalny Elementary

Completed

CM At Risk:

Grade

Square Capacity

Campus

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 289 25,992 80 325 $102.13 2005
School Site |NA
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
1/8/04 3/4/04 5/1/04 9/1/04
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $2,654,563
Total New Construction Funding $2,654,563
Deficiency Correction Funding $0
Local Funding $624,360
Total Project Cost $3,278,923
Comments

Replacement of buildings 1003 through 1006 at Spitalny. CM at Risk = D.L. Withers Construction.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project | (70483000-9999-011N Cancelled

Number

School Name Not Assigned CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 385 34,650 80 $131.13 2009
School Site |
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
12/7/06 6/1/08 7/1/08 8/1/08

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $4,543,655
Total New Construction Funding $4,543,655
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $4,543,655
Comments

Not Assigned

Need for this project was eliminated by converting 003N from a 7-8 to a 6-8.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -

Project | 070483000-9999-201N Comp leted

School Name Atkinson Middle School CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 7-8 1,174 117,400 80 $95.00 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
6/14/99 9/15/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $3,507,305
Total New Construction Funding $3,507,305
Deficiency Correction Funding $7,647,300
Local Funding $0
Total Project Cost $11,154,605
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -
Project | 070483000-9999-211N Comp leted
School Name Pena CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 1,051 94,562 80 1,182 $93.15 2004

School Site |The district is currently working with SFB staff on land issues.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 5/9/02 6/13/02 8/4/02 8/1/03
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,484,195
10/5/00 Inflation Adjustment $390,273
5/9/02 Other $338,708
Total New Construction Funding $9,213,176
Deficiency Correction Funding $0
Local Funding $82,296
Total Project Cost $9,295,472
Comments

Originally approved 3/9/00 for 1,012 students at 91,081 SF to open fall 02, for a total funding amount of
$8,484,195. Inflation increase approved 10/5/00 bringing total to $8,874,468. On 5/9/02, project was
approved to go to bid for 1,051 students, 94,562 SF, and a total funding amount of $9,213,176. This
amount represents a difference of $338,708 over previously-approved amount, but no record exists to
indicate why the increase was made. Actual SF built was 96,971 per district's FY 04 SF report.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -

Project | 070483000-9999-212N Comp leted

School Name G. Frank Davidson CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 93 8,394 80 $93.15 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 5/10/00

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $781,901
Total New Construction Funding $781,901
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $781,901
Comments

Not Assigned

This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and

OO6N.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -

Project | 070483000-9999-213N Comp leted

School Name John F. Long CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 59 5,304 80 $93.15 2002
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 6/1/01 8/1/01 8/1/01

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $494,068
9/6/01 Additional SFB Funding $127,970
Total New Construction Funding $622,038
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $622,038
Comments

Not Assigned

This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and

OO6N.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Cartwright Elementary District CTD 070483
Project - -
Project | 070483000-9999-214N Comp leted
School Name Tomahawk CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-6 111 10,000 80 125 $93.15 2004

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 6/5/03 6/6/03 6/7/03 4/1/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $834,636
10/5/00 Inflation Adjustment $81,413
10/6/00 Inflation Adjustment $15,451
Total New Construction Funding $931,500
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $931,500
Comments

This is only a portion of the 72,000 SF, which was applied to Projects 212N, 213N, 214N, 004N and
006N. One of the increases in funding is due to an inflation adjustment for Project 215N. Project 215N
subsequently went away and square footage rolled into Project 214N.
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